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TRANSPORTATION COMMISSION MEETING MINUTES 
OCTOBER 29, 2015 – 9:30 A.M. 

BECKER-HANSEN BUILDING – 700 EAST BROADWAY 
  PIERRE, SD 

 
 
COMMISSIONERS PRESENT:    Don Roby, Chairman 
        Rod Fouberg, Member 
        Kathy Zander, Member 
        Ron Rosenboom, Member 
        Kim Vanneman, Member 
      
DOT STAFF PRESENT: Darin Bergquist, William Nevin, Kristi Sandal, Christina 

Bennett, Scott Rabern, Ryan Johnson, Sam 
Weisgram, Joel Jundt, Joel Gengler, Mike Behm, and 
Kellie Beck  

   
 
OTHERS PRESENT: Rick Vallery – Congresswoman Noem’s office; Larry 

Engbrecht – SD ACPA; Virginia Tsu – FHWA; and 
Toby Crow – AGC 

 
ON CONFERENCE CALL: Tim Dougherty, Vice-Chairman; Ralph Marquardt, 

Member; Kyle White, Member, Bob Mercer - Press 
 
 
The meeting was called to order at 9:32 a.m. by Chairman Don Roby.  Roll call was 
taken and a quorum was determined. 
 
Chairman Roby asked for a motion to approve the minutes of October 1, 2015 with the 
minor corrections suggested by Secretary Bergquist 
 
A MOTION WAS MADE by Fouberg to approve and seconded by Vanneman.  All voted 
aye and motion carried 
 
 

********** 
 
William Nevin of the Office of Legal Counsel asked the Commission to set a public 
hearing for December 18, 2015 to consider proposed changes to the following speed 
zone rules: 70:01:02:43 – Lake County,  70:01:02:26 – Edmunds County, and 
70:01:02:52 – Moody County.  
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A MOTION WAS MADE by Fouberg to set the date and seconded by Zander.  All voted 
aye and motion carried. 
 
RESOLUTION #2015-10.06 was adopted. 
 

********** 
 
Secretary Bergquist began the Secretary’s Report by providing a copy of the existing 
policy on naming a state highway.  The policy and background information was 
provided in preparation for a naming request that will be on next month’s agenda as it 
was received too late to make the agenda for this meeting.   
 
Secretary Bergquist gave a brief report on the status of the Federal Highway Bill.  The 
House T&I Committee did pass a 6-year federal transportation funding bill referred to 
as the STRR (Surface Transportation Reauthorization and Reform) Act.  The full House 
will consider the bill as early as next week.  With the current highway funding extension 
set to expire on October 30th, both the House and Senate have passed an extension to 
continue funding through November 20th. 
 

********** 
 
Greg Fuller, Director of Operations presented the following Construction Change Orders 
to the Transportation Commission: 
 
Construction change orders approved in September contain an increase of 
approximately $297,013. 
 
Over the past 12 months, the overall contract increase is 2.01%. 
 
The following projects have a Construction Change Order (CCO) amounting to a 
contract change in excess of $50,000. 
 
 

ABERDEEN REGION 
 
I. Project:  P 0012(181), Grant County, PCN 048A 

Location:  Various Routes in the Watertown Area 
Contractor:   McLaughlin and Schulz, Inc. 
Type of Work:  Asphalt Surface Treatment (Chip Seal) 
 
Original Contract Amount: $ 1,686,648.70 
Change on CCO No. 2: $  (126,824.22) 
Net Change to Date: $ (123,691.86) 
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Explanation of Change on CCO No. 2: This decrease was the result of variations 
during construction from the plans estimated quantiles of various contract times 
due to normal project variations. 

 
MITCHELL REGION 

 
II. Project:  P 0019(36)73, Lake County, PCN 026D 

Location:  SD 19 from Humboldt to Madison  
Contractor:  McLaughlin & Schulz, Inc. 
Type of Work:  Cold Milling Asphalt Concrete, Asphalt Concrete Surfacing & 
Resurfacing 
 
Original Contract Amount: $ 6,587,979.03 
Change on CCO No. 2: $  138,501.79 
Net Change to Date: $  199,198.71 

 
Explanation of Change on CCO No. 2: This increase was the result of an 
increase to the quantity of asphalt concrete and asphalt binder due to a plan 
error. The plans did not contain the quantity of asphalt concrete and asphalt 
binder needed for paving the shoulders in super elevated curves and transitions. 
In addition, Lake County requested a change to add additional surfacing of the 
county bike path.    

 
 
III. Project:  P 0019(36)73, Lake County, PCN 026D 

Location:  SD 19 from Humboldt to Madison  
Contractor:  McLaughlin & Schulz, Inc. 
Type of Work:  Cold Milling Asphalt Concrete, Asphalt Concrete Surfacing & 
Resurfacing 
 
Original Contract Amount: $ 6,587,979.03 
Change on CCO No. 3: $  246,010.92 
Net Change to Date: $  445,209.63 

 
Explanation of Change on CCO No. 3: This increase was the result of additional 
asphalt binder needed during construction. The Department approved asphalt 
concrete mix design contained a target asphalt binder content higher than 
estimated in the plans.   

 
 
IV. Project:  IM 0020(00)135, Aurora County, PCN 04AW 

Location:  White Lake, Salem, Valley Springs Rest Areas  
Contractor:  Loiseau Construction, Inc. 
Type of Work:  Lagoon Improvements 
 
Original Contract Amount: $ 736,400.50 
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Change on CCO No. 2: $  178,618.41 
Net Change to Date: $  234,713.41 

 
Explanation of Change on CCO No. 2: This increase was the result of extra work 
ordered by the Department to remove and dispose of sludge at the White Lake, 
Salem, and Valley Springs rest areas.   

 
PIERRE REGION 

 
V. Project:  P 6477(04), Walworth County, PCN 04AD 

Location:  From US 12 north at Glenham on County Road 
Contractor:  Loiseau Construction, Inc. 
Type of Work:  Process In-Place Surfacing 
 
Original Contract Amount: $ 491,607.50 
Change on CCO No. 2F: $  (54,882.25) 
Net Change to Date: $  (52,682.25) 

 
Explanation of Change on CCO No. 2F: This decrease was the result of less 
base course and blotting sand needed during construction. The contract 
quantities were adjusted to match the actual quantity used during construction.   

 
 
VI. Project:  BRO 8011(01), Campbell County, PCN 00B9 

Location:  East of Herreid over Spring Creek 
Contractor:  Prahm Construction, Inc. 
Type of Work:  Structure & Approach Grading 
 
Original Contract Amount: $ 896,640.70 
Change on CCO No. 4: $  (55,612.30) 
Net Change to Date: $  (55,612.30) 

 
Explanation of Change on CCO No. 4: This decrease was the result of less steel 
bearing pile, riprap, and erosion control items needed during construction. The 
contract quantities were adjusted to match the actual quantity used during 
construction.    

 
RAPID CITY REGION 

 
 
VII. Project:  PH 1902(65)0, Pennington County, PCN 03AZ 

Location:  Intersection of US 16 & I-90 & West Blvd 
Contractor:  Heavy Constructors Inc. 
Type of Work:  PCC Pavement, Curb & Gutter, Lighting, and Signals 
 
Original Contract Amount: $ 968,923.00 
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Change on CCO No. 4: $  (82,334.09) 
Net Change to Date: $  (66,794.02) 

 
Explanation of Change on CCO No. 4: This decrease was the result of numerous 
quantity changes to the contract. The Changes were made to match the 
quantities used during construction due to normal project variations.   

 
 
VIII. Project:  EM-P 0044(129)42, Pennington County, PCN 00X9 

Location:  SD 44 in Rapid City 
Contractor:  Heavy Constructors Inc. 
Type of Work:  Urban Grading, Storm Sewer, C&G, Sidewalk, Lighting, Signals, 
PCC Surfacing, Bridge Deck Overlay & Approach Slabs 
 
Original Contract Amount: $ 11,092,540.97 
Change on CCO No. 19: $  (198,848.71) 
Net Change to Date: $  25,536.42 

 
Explanation of Change on CCO No. 19: This decrease was the result of 
numerous quantity changes to the contract. The Changes were made to match 
the quantities used during construction due to normal project variations. A larger 
decrease was made for fast track concrete. Due to the Contractor’s chosen 
sequence of operations, less concrete with early strength was needed for the 
construction of the project.   

 
 
IX. Project:  P 0075(09)213, Perkins County, PCN 047G 

Location:  SD 75 in the Belle Fourche Area 
Contractor:  Bituminous Paving, Inc. 
Type of Work:  Asphalt Surface Treatment (Chip Seal) 
 
Original Contract Amount: $ 900,384.20 
Change on CCO No. 1: $  (60,549.56) 
Net Change to Date: $  (60,549.56) 

 
Explanation of Change on CCO No. 1: This decrease was the result of less 
asphalt for fog seal and cover aggregate needed during construction. The 
Department approved asphalt surface treatment design contained a cover 
aggregate application rate less than estimated in the plans. Additionally, the 
application width of the fog seal required on construction was narrower than what 
was estimated in the plans due to existing field conditions.   

 
 
X. Project:  IM 0901(173)10, Lawrence County, PCN 0358 

Location:  I-90 from Exit 10 to Exit 17 near Spearfish 
Contractor:  Reede Construction, Inc. 
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Type of Work:  Nonreinforced PCC Paving, Bridge Rehabilitation, and Lighting 
 
Original Contract Amount: $ 15,698,572.91 
Change on CCO No. 7: $  (59,235.02) 
Net Change to Date: $  292,318.80 

 
Explanation of Change on CCO No. 7: This decrease was the result of several 
specification deviations noted during construction. Primarily the pavement 
thickness was less than specified. The deviation was applied in accordance with 
the contract.   

 
********** 

 
Construction and Maintenance Engineer Jason Humphrey presented the 2015/2016 
Winter Operations Maintenance Plan.   
 
Kristi Sandal, Public Information Officer provided an update on the winter media 
marketing campaigns.  She also explained the cooperative effort between the 
Department of Public Safety and the SDDOT when messaging winter events. 
 
A MOTION WAS MADE by Rosenboom to approve the plan as presented and seconded 
by Fouberg.  All voted aye and motion carried. 
 
 

********** 
 

Joel Gengler, Office of Right of Way, provided the following items for Commission 
consideration: 
 
1. Transfer – Meade County 

 
This resolution will transfer the States interest in portions of Deer View Road and 
Spring Valley Road as a result of an agreement with the City of Piedmont per the 
assigned agreement number 715439 more particularly described as follows:  
 

On Interstate 90 (I90) Westbound Lane – North I90 service road from Exit 
44 to Elk Creek Road east of Exit 46 and consists of reconstruction of 
portions of Deer View Road and Spring Valley Road; construction of a new 
road between Spring Valley Road and Elk Creek Road 

 
The above property would be transferred to the City of Piedmont and the City of 
Piedmont would accept ownership, jurisdiction, and maintenance responsibilities. 
(Handouts were provided) 
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A MOTION WAS MADE to approve Item #1 by Rosenboom and seconded by Zander.  
All voted aye and motion carried. 
 
RESOLUTION # 2015-10.07 was adopted. 

 
2. Disposal of Excess Property: Sale and Trade – Union County 

 
Request Transportation Commission approval to dispose of the following DOT 
property in accordance with the procedures provided by SDCL 31-2-27 and ARSD 
chapter 10:02:01. 
 

      Junction City Tract C in the South 30 acres of the E1/2 NE1/4 of Section 18, 
      Township 92 North, Range 50 West of the 5th P.M., Union County, South 

Dakota. 
 

Appraised Value: $33,756 
 
Tract C contains 5.83 acres located at the Exit 26 Junction City DOT 
maintenance shop site on the east side of I29.       
                
Yankton Area DOT desires to trade Tract C for the following: 
 
      Junction City Tract B in the E1/2 NE1/4 of Section 18, Township 92 North,  
      Range 50 West of the 5th P.M., Union County, South Dakota.  
 

Appraised Value: $18,833 
 
Tract B contains 1.96 acres with a shelterbelt planted in the late 1990’s by DOT 
as part of the shop site complex beautification.  
 
Surveying recently discovered DOT does not own Lot B which DOT desires to 
acquire for the shop site. Overpayment for past rent on Tract C and loss of 
income on Tract B were credited to the landowner. The owner will pay DOT 
$6,200 as settlement in the above negotiated trade and sale of the disposal 
property subject to Transportation Commission approval. (See Attachments) 

 
A MOTION WAS MADE to approve Item #2 by Vanneman and seconded by Marquardt.  
All voted aye and motion carried. 
 

 
3. Abandonment – Bon Homme County 

 
This resolution will abandon the temporary easements on Bon Homme County 
Project: 
P 0025(58)07, PCN 01D3. 
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RESOLUTION # 2015-10.08 was adopted. 
 
 

4. Abandonment – Hughes County 
 

This resolution will abandon the temporary easements on Hughes County Project: 
P 5262(03), PCN 6280. 
 

RESOLUTION # 2015-10.09 was adopted. 
 
 

5. Abandonment – Hughes County 
 
This resolution will abandon the temporary easements on Hughes County Project: 
F 0034(74)209, PCN 2965.  

 
RESOLUTION # 2015-10.10 was adopted. 

 
 

6. Abandonment – Hutchinson County 
 
This resolution will abandon the temporary easements on Hutchinson County 
Project: 
P 0025(58)07, PCN 01D3. 
 

RESOLUTION # 2015-10.11 was adopted. 
 

7. Abandonment – Stanley County 
 
This resolution will abandon the temporary easements on Stanley County Project: 
NH 0014(123)227, PCN 4084. 
 

RESOLUTION # 2015-10.12 was adopted. 
 
 

8. Abandonment – Potter County 
 
This resolution will abandon the temporary easements on Potter County Project: 
NH 0083(54)175, PCN 4793. 

 
A MOTION WAS MADE to approve Items #3, 4, 5, 6, 7, 8 by Vanneman and seconded 
by Fouberg.  All voted aye and motion carried. 
 
RESOLUTION # 2015-10.12 was adopted. 

 
 



 

9 
 

 
9. Condemnation – NH 0016(79)67 – PCN 027C – US 16 - Pennington County  

US 16 – from St. James Street to Omaha Street in Rapid City. 
 

Parcel A25 – Cody R. Lockhart 
Parcel A26 – Sherrill A. Berendse 

 
 
A MOTION WAS MADE to approve item #9 by Fouberg and seconded by Zander.  All 
voted aye and motion carried. 
 
RESOLUTION’S # 2015-10.14 & 2015-10.15 were adopted. 

 
 

********** 
 
 
Joel Jundt, Director of Planning and Engineering, presented the following STIP 
revisions:   
 

FOR COMMISSION APPROVAL 
 

16-001 This revision will delete a 2017 Harding County scour protection project 
located 4.2 miles east of the Montana State Line on SD20 (Seq. #382, Page 
100 of the 2016 STIP Book).  An analysis conducted this summer 
determined this work is not needed. 
 

 FY 2017 Minus $243,000. 
 
16-002 This revision will add a wetland bank site construction project in Brown 

County near Aberdeen.   It was a 2013 project but was delayed due to 
securing environmental clearances. 
 

 FY 2016 Plus $1,012,000. 
 
16-003 This revision will delete a 2017 scour protection project located 1.6 miles 

west of I29 on US14B at Brookings (Seq. #40, Page 43 of the 2016 STIP 
Book).  An analysis conducted this summer determined this work is not 
needed. 
 

 FY 2017 Minus $151,000. 
 
16-004 This revision will add a 2016 Corson County slide and erosion repair project 

located 0.3 miles north of US12 on SD1806 over the Grand River.  The work 
needs to be completed over the winter during lower water conditions.   
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 FY 2016 Plus $408,000. 
  
16-005 This revision will delete a 2018 Lawrence County structure and approach 

grading project located 1 mile east of Whitewood on the I90 Service Road 
over Whitewood Creek (Seq. #483, Page 116of the 2016 STIP Book).  In 
exchange, two Lawrence County structure and approach grading projects 
located 2 miles east & 5.5 miles north of Spearfish over the Redwater River 
and located 4.5 miles north & 2 miles west of Spearfish over the Redwater 
River will be advanced from the Long Range Program to 2016.   

 
 This revision will also add a Union County structure and approach grading 

project located 10.2 miles south of Beresford on 471st Avenue over Brule 
Creek to 2016.  It was a 2015 project but did not get let. 

 
 FY 2016 Plus $1,837,000. 
 FY 2018 Minus $1,125,000. 
 FY 2020-2023 Minus $1,009,000. 
 
16-006 This revision will delete a 2016 Potter County Mill, Base Course & Blotter 

project located from 296 Ave., 4 miles northwest of the Junction of US212 
and SD1804, west 2 miles on 160th St. and south 0.6 mile on 294th Ave.  
Potter County officials decided to take the payout for this project. 
 

 FY 2016 Minus $379,000. 
 
16-007 This revision will advance from the Long Range and/or add to 2018 a 

number of signing & delineation projects in Butte, Bennett, Corson, Custer, 
Hanson, Harding, Hughes, Jackson, Marshall, Mellette, Oglala Lakota, 
Perkins, Roberts, Stanley, Sully, Todd, Tripp, Walworth, and Ziebach 
Counties.  These projects were identified after the Tentative STIP was 
submitted in August. 
 

 FY 2018 Plus $5,353,000. 
 FY 2019 Plus $1,334,000. 
 FY 2016 Minus $379,000. 
 FY 2020-2023 Minus $5,597,000. 
 
16-008 This revision will defer a 2018 statewide signing and delineation project 

(Seq. #864, Page 169 of the 2016 STIP Book) to 2019, change the location 
description to Various Paved County and City Roads in the Aberdeen and 
Mitchell Region, and adjust the cost estimate. 
 

 FY 2018 Minus $4,330,000. 
 FY 2019 Plus $1,496,000. 
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16-010 This revision will add a Safe Routes to School project in Alcester to 2016.  It 
was a 2015 project but did not get let. 

  
 FY 2016 Plus $116,000. 
 
16-011 This revision will add the reconstruction project of US18 from Pine Ridge to 

SD391 and the asphalt concrete resurfacing project of SD391 from the 
Nebraska State Line to US18 to 2016.  It was a 2015 project but did not get 
let. 

  
 FY 2016 Plus $28,750,000. 
 
16-012 This revision will add a project to augment E-Screening at the Jefferson 

Weigh Station on I29 in Union County to 2016.  It was a 2015 project but did 
not get let. 

  
 FY 2016 Plus $346,000. 
 
16-014 This revision will add a County Secondary slide repair project on Radar Hill 

south of 228th Street in Box Elder to 2016.  It was a 2015 project but did not 
get let. 
 

 FY 2016 Plus $306,000. 
 
16-015 This revision will add a project to construct a detour around a slide location 

on SD40 in Custer County approximately 1 mile north of the Cheyenne 
River to 2016.  It was a 2015 project but did not get let. 
 

 FY 2016 Plus $408,000. 
 
 
A MOTION WAS MADE by Zander to approve the above revisions and seconded by 
Rosenboom.  Roll call vote results in all ayes and motion carried. 
 
 

 
INFORMATIONAL REVISIONS FOR THE COMMISSION 

 
16-009 This revision adjusted the cost estimate of a signing & delineation project for 

various county, city, & township roads in Pennington County (Seq. #675, 
Page 144 of the 2016 STIP Book). 

  
 FY 2019 Plus $617,000. 
 
16-SC-001 This revision deleted scour protection work from a structure located on 

SD20 4.3 East of the Faulk Co. Line and also removed scour protection 
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work from a scour protection and column repair project for a structure 
located on SD20 4.3 East of the Falk Co. Line (Seq. #309, Page 87 of the 
2016 STIP Book).  The analysis determined that this work was not required. 
 

 FY 2017 Minus $113,000. 
 
16-SC-002 This revision fine-tuned the improvement description of structure 

maintenance projects located over Interstate 90 at SD258 at Plankinton and 
at Exit 319 at Mt Vernon (Seq. #33, Page 42 & Seq. #257, Page 77 of the 
2016 STIP Book).   

 
 FY 2019 No Change in Cost. 
 
16-SC-003 This revision increased the cost estimate of the Lawrence County signing 

and delineation project (Seq. #485, Page 117 of the 2016 STIP Book).   
 
 FY 2019 Plus $377,000. 
 
15-SC-004 This revision changed the location description of the joint and spall repair 

project in the Huron Area to ‘Various Routes in the Aberdeen and the 
Mitchell Regions’ (Seq. #485, Page 117 of the 2016 STIP Book).   

 
 FY 2016 No Change in Cost. 
 
15-SC-005 This revision deleted a portion of SD25 and added portions of SD34 and I90 

shoulders to a rout and seal project in the Mitchell Area (Seq. #335, Page 
91 of the 2016 STIP Book) and added portions of SD50 and US281 to a 
chip seal project in the Mitchell Area (Seq. #334, Page 91 of the 2016 STIP 
Book).   

 
 FY 2016 Plus $454,000. 
 
No action was needed by the Commission for the informational revisions. 
 

********** 
 
Sam Weisgram, Engineering Supervisor in Project Development, presented the following 
bid letting results: 
 

October 1, 2015 Rapid City Regional Letting 
 
Concrete Pavement Repair 
1 05A5    P 0231(15)79(17)  Pennington County 

Simon Contractors Inc $312,750.90 
Hwy 231 near SD Cement Plant 
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A MOTION WAS MADE by Rosenboom to approve bid #1 and seconded by Vanneman.  
All voted aye and motion carried. 
 
 

October 7, 2015 Letting 
 
Crack Seat, Asphalt Concrete Overlay, & Pipe Repair 
1  04DA    IM 0901(186)0  Lawrence County 

BITUMINOUS PAVING INC $11,146,318.23 
I90 from the Wyoming Border to West of Exit 10 

 
PCC Overlay, Pavement Repair, and Edge Drains 
2  035E, 05H6    IM 0904(57)189, NH 0083(85)87  Jones, Lyman County 

KNIFE RIVER MIDWEST LLC $13,214,694.04 
I 90 -  WBL from 3 miles West of Murdo to 3 miles West of Draper 

 
Cold Milling Asphalt Concrete, Asphalt Concrete Resurfacing, ADA Upgrades, 
Signal & Roadway Lighting 
3  023T, 03HS    NH 0212(156)306, NH 0281(99)152  Spink County 

ASPHALT PAVING & MATERIALS CO $3,986,273.57 
US212 from 2nd St. West in Redfield to west of the James River and US281 
fromm 16th Ave N to the West US212/US281 Jct & from the East US212/US281 
Jct N To the North City Limits in Redfield 

 
Structure and Approach Grading 
4  03A6    NH 0212(160)306  Spink County 

REJECTED BY SDDOT COMMISSION 
US212 - 0.3 NW of US281S in Redfield, over Turtle Ck 

 
Asphalt Concrete Resurfacing 
5  03QA    P 6242(15)  Miner County 

SPENCER QUARRIES INCORPORATED $857,755.68 
242nd Street (County Road 22) from 435th Avenue at Canova, west to SD 25. 

 
Bridge Deck Polymer Deck Seal 
6  03A9    P 1804(42)269  Sully County 

INTERSTATE IMPROVEMENT, INC. $111,810.05 
SD1804, 5.2 miles north of the Hughes County line over Okobojo Creek 

 
A MOTION WAS MADE by Vanneman to approve bid #1, 3 & 5 and seconded by 
Fouberg.  All voted aye and motion carried. 
 
A MOTION WAS MADE by Fouberg to approve bid #2 and seconded by Zander.  All 
voted aye and motion carried. 
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A MOTION WAS MADE by Rosenboom to reject bid #4 and seconded by Vanneman.  
All voted aye and motion carried. 
 
A MOTION WAS MADE by Fouberg to approve bid #6 and seconded by Zander.  All 
voted aye and motion carried. 
 
 

October 21, 2015 Letting 
 
Signing & Delineation 
1  02MW    PH 8040(17)  Lake County 

Various Locations in Lake County 
 
Grading, Curb & Gutter and Asphalt Surfacing 
2  00RJ, 057L    P 6434(02), P 6575(02)  Butte County 

Snoma Road and Fruitdale Road near Belle Fourche 
 
PCC Overlay 
3  03RN    NH 0212(162)380  Codington, Deuel County 

KNIFE RIVER MIDWEST LLC $7,655,236.34 
US 212 from Watertown to the Intersection of Co Road 312/Goodwin Road 

 
Partial Interchange Lighting 
4  02Q0, 034L    IM 0901(182)23, IM 0902(160)67  Lawrence, Pennington County 

Muth Electric, Inc $322,636.05 
I90 - Exit 23 (Whitewood) and Exit 67 (Liberty Blvd.) 
 

 
Project #1 & 2 were withdrawn from the letting and will be advertised at a later date. 

 
A MOTION WAS MADE by Vanneman to approve bids #3 & 4 and seconded by 
Rosenboom.  All voted aye and motion carried. 
 

********** 
 
Mike Behm, Program Manager for Project Development presented an informational item 
on the subject of Project Identification and Scoping. 
 

********** 
 
A MOTION WAS MADE by Zander and seconded by Rosenboom to go into Executive 
Session to consult with legal counsel on a pending contractual matter.  All voted aye 
and motion carried.  (Marquardt left the conference call prior to the vote. White and 
Dougherty did not participate via phone in the executive session.)  Executive Session 
concluded and the Commission came back into regular session at 12:13. 
 



 

15 
 

********** 
 
 
With no other business to come before the Commission, the meeting was declared 
adjourned at 12:15 p.m.   
 
Submitted by:      Approved by: 
 
 
 
Kellie J. Beck       Darin P. Bergquist  
Recording Secretary      Secretary of Transportation 


